Type of use or possession by Government:	Will project be returned to contractor?	Is this Beneficial Occupancy ?	Is this Substantial Completion ?	Is this Final Acceptance?	Is a list of Deficiencies Issued?	Is a Punchlist Issued?	Does Warranty Start on Accepted Work?
Government wants temporary use of facility before final acceptance	Yes	Yes	No	No	Yes	No	No
Government wants to take permanent use of a portion of project before final acceptance	Yes, except for the accepted portion of the work	Yes	No	No	Yes	No	Yes
Contractor Requests Final Inspection but project is far from being substantially complete	Yes	No	No	No	Yes	No	No
Government waits until project is substantially complete to inspect but not ready to accept as final	No	No	Yes	No	No	Yes	Yes
Government waits until project is complete to perform final acceptance	No	No	No	Yes	No	No	Yes

Sample