MERCED RIVER PLAN: A ROADMAP—Draft 2.0, Feb 2011 (Will be updated)

I. Scoping
II. Identify Foundation Elements
III. Develop Alternatives
IV. Draft EIS
V. Final EIS

MRP Planning website: http://www.nps.gov/yose/parkmgmt/mrp.htm
ORV = Outstanding Remarkable Values
RMS = Resources Management and Science
TRP = Tuolumne River Plan
YNP = Yosemite National Park

ON-LINE NEWSLETTER — OPEN CONVERSATIONS — WEB INFORMATION — WEBINARS & VIDEO CLIPS

ON-LINE NEWSLETTER — OPEN CONVERSATIONS — WEB INFORMATION — WEBINARS & VIDEO CLIPS

Dec. 2012 Court Date

PUBLIC INVOLVEMENT Workshops & Communication Meetings
All meetings are open to the public

4/14 GATEWAY PARTNERS Meeting

BASELINE CONDITIONS, TRANSPORTATION AND USER-CAPACITY WORKSHOPS

OUTPUTS

4/22 Hydrology Biology Geology Workshop

4/26 Trans-portation Workshop Update & Discussion

4/29 User-Capacity Workshop

3/25 Recreation ORV Workshop at YNP Open House

4/27 Cultural Resources ORV Wkshop at YNP Open House

5/13 SCIENCE FORUM

ALTERNATIVES WORKSHOPS

7/14 GATEWAY PARTNERS Meeting

Collaborative ALTERNATIVE CONCEPTS Workshops

Work-shop

Work-shop

Work-shop

10/14 GATEWAY PARTNERS Meeting

YNP Open House

BIWEEKLY TEAM MEETINGS FOR PLANNING STAFF

Develop Workshop Materials COLLABORATIVE ALTERNATIVE CONCEPTS

YNP Open House

COLLABORATIVE ALTERNATIVE CONCEPTS

YNP Open House

IMPACT ANALYSIS

DRAFT MRP/ Environ-mental Impact Statement

FINAL MRP/ Environ-mental Impact Statement

RECORD OF DECISION

DELIVERABLES
White = drafts
Blue = final reports

PUBLIC SCOPING COMMENT Summary

2007 & 2009–2010 PUBLIC SCOPING COMMENTS

Draft GOALS & OBJECTIVES

REVISED OUT-STANDINGLY REMARKABLE VALUES Report

INPUTS

Draft RIVER VALUES BASELINE CONDITIONS Report

YNP Receives

RESOURCE MANAGEMENT & SCIENCE Draft Reports

RESOURCE MANAGEMENT & SCIENCE Final Reports

Final RIVER VALUES BASELINE CONDITIONS Report

Draft MRP ALTERNA-TIVES Report

TUOLUMNE RIVER PLAN

TRP INTERNAL REVIEW

DRAFT TUOLUMNE RIVER PLAN/EIS PUBLISHED

TRP PUBLIC MEETINGS

TRP RECORD OF DECISION

JAN | FEB | MAR | APRIL | MAY | SUMMER | FALL | 2012

2/11 Design by The Grove Consultants International —Version 2.0