
 Phase 1 Traffic Control Plan

 SECTION OF COLONIAL PARKWAY CLOSED:
•	 Segment G:  Route 199 to Williamsburg Circle (Colonial Parkway from Visitor Center Drive to 

England Street will remain open to local traffic/buses as long as possible)

•	 Segment A: Yorktown to Fusiliers Redoubt Ramp (Interchange with Route 17 closed)

 DETOURS IN PLACE:
•	 From Fusiliers Redoubt Ramp to Yorktown – Use Fusiliers Redoubt Ramp to Water Street, West, 

to Old Williamsburg Road, South, to Goosley Road, East, to Cook Road, North, to Ballard Street

•	 From Yorktown to Fusiliers Redoubt Ramp - Use Ballard Street to Cook Road, South, to Goosley 
Road, West, to Old Williamsburg Road, North, to Water Street to Fusiliers Redoubt Ramp

•	 From Yorktown to Jamestown – Use Fusiliers Redoubt Ramp Detour from Yorktown to Colonial 
Parkway then use Penniman Road (Route 641), South, to Route 199, West, to Colonial Parkway

•	 From Jamestown to Williamsburg Visitor Center – Use Colonial Parkway to Route 199, East,  
to I-64, West, to Exit 238 (Capitol Landing Road) to Route 132, South, to Visitor Center Drive

•	 From Jamestown to Yorktown – Use Colonial Parkway to Route 199, East, to Penniman Road 
(Route 641), North, to Colonial Parkway then Fusiliers Redoubt Ramp Detour to Yorktown

•	 From Williamsburg Visitor Center to Jamestown - Use Visitor Center Drive to Route 132, North, 
to Capitol Landing Road, North, to I-64, East, to Exit 242 (Route 199, West) to Colonial Parkway

 DURATION: Summer 2023 to Spring 2024

Construction/Project Milestones Anticipated Timeframe 

Segment A – Yorktown to Fusiliers Ramp  Summer 2023 to Winter 2024-25 
Segment D – Felgates Creek to King Creek  Spring 2024 to Winter 2024 
Segment E – King Creek to Penniman Road Spring 2024 to Winter 2024 
Segment F – Penniman Road to Parkway Drive  Winter 2024 to June 30, 2026 
Segment G – Parkway Drive to Route 199  Summer 2023 to October 31, 2025 

Route 199 to Visitors Center Drive (North England Street ramp 
open to Williamsburg Circle for local traffic only; tunnel closed) Summer 2023 to Summer 2024 

Route 199 to Visitors Center Drive (North England Street ramp 
closed; tunnel closed) Summer 2024 to Winter 2024 

Newport Avenue to Parkway Drive (North England Street ramp 
closed; tunnel closed) Winter 2024 to Spring 2025 

Williamsburg Circle to Parkway Drive (North England Street 
ramp open; tunnel open) Summer 2025 to October 31, 2025 

Complete Construction June 30, 2026 
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