
Timeline:  

End of March: Complete internal draft report. Update stakeholders on status and timeline 

April 4-9: Death Valley Senior Management Team reviews draft report  

April 21-30: Review of draft report by Pacific West Regional Directorate and Washington Office 

May 1-9: Incorporate comments into document 

May 19-30: Brief/Update stakeholders on updated document. Final review. 

June 2-6: Finalize safety report recommendations and permit conditions 

June 16-20: Brief stakeholders on final document, release to public 

July 1: Review submitted applications using new permit conditions. 

Note: All dates are subject to reviewer’s schedules and availability 

 

 

 

    

 


