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PROPOSED PLAN AND SCHEDULE FOR COMPLETION OF AIR TOUR 

MANAGEMENT PLANS AT TWENTY-THREE PARKS  

 

In accordance with the Court’s May 1, 2020 order (Order), and consistent with the 
National Parks Air Tour Management Act of 2000 (NPATMA), as amended by the FAA 
Modernization and Reform Act of 2012 (codified at 49 U.S.C. § 40128), the National 
Environmental Policy Act (NEPA), and other applicable laws, the agencies submit this 
proposed plan and schedule to complete air tour management plans (ATMPs) at the 
twenty-three eligible parks referenced in the Order. 

I. PROPOSED PLAN 

The agencies will move forward with ATMPs for all twenty-three parks contemplated by 
the Order. While voluntary agreements are permissible under NPATMA, the need for 
operator engagement and accord makes the process too uncertain given the two-year 
timeframe. The agencies remain open to completing voluntary agreements, in lieu of 
ATMPs, at individual parks if it becomes clear that they will be able to do so within this 
timeframe; however, ATMPs are the preferred approach and the basis of the pathway 
contemplated by this proposed schedule.  

The agencies intend to initiate work on all twenty-three ATMPs concurrently and, to the 
maximum extent possible, consolidate the administrative processes and streamline 
activities under NEPA, in order to complete all of the ATMPs within two years 

Under this proposed plan, and pursuant to the proposed schedule identified in Section III 
below, the agencies are targeting the completion of all twenty-three ATMPs within two 
years and expect, at this time, that their efforts will be successful. However, the agencies 
recognize that park-specific circumstances or other external factors may affect their ability 
to adhere to the schedule proposed below for a particular park. While it is premature to 
determine whether any such circumstances will cause delays at this time, if it appears that 
these circumstances may result in a delay in completion of the ATMP process at an 
individual park, the agencies will identify the specific and concrete reasons for such delay 
in the quarterly reports required by the Order at the earliest possible time. To mitigate the 
possibility of delays, the agencies have identified key factors across the twenty-three parks 
that are most likely to create complexities for completing ATMPs so that the agencies can 
address these issues early on, allowing for as much time as possible to complete ATMPs 
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within the required two-year timeframe. Most notably, these factors include particularized 
Tribal Consultation considerations and the presence of designated wilderness areas at 
particular parks. 

The following describes the steps taken by the agencies since oral argument and next steps 
that the agencies intend to take to meet NPATMA’s requirements.  

A.  Activities Completed Since Oral Arguments 

Since oral argument was held in this case on December 9, 2019, the agencies have worked 
collaboratively on various fronts to establish a framework for completing ATMPs at the 
twenty-three parks referenced in the Order within two years. This work has included: 

• Agreeing that the “existing condition” for environmental analysis will be 
based on reported flights, as informed by reported flight data and route 
information, for each park; 

• Reviewing all previously compiled data by park to produce summaries for 
each that document the history and status of each process for inclusion into 
decision files for the ATMPs to be completed pursuant to this Plan and 
Schedule;  

• Conducting ATMP Information and Data Needs Assessments1 and related 
gap analyses to organize and evaluate available data and the completion of 
analytics, determine factors that will influence preparation of individual 
ATMPs, and identify additional data needs through activities such as noise 
monitoring/modeling, gathering ambient baseline data, confirming route 
information, and responding to other regulatory requirements (e.g., 
Endangered Species Act); and 

• Conducting meetings between the agencies to resolve NEPA issues and 
develop mutually agreeable language for ATMP/NEPA templates where 
appropriate. Since the requirements for an ATMP are the same regardless of 
the level of air tour activity or park resource conditions, the process lends 
itself well to the use of certain standardized templates that can be 
supplemented with park-specific information.  

                                                           
1 The Information and Data Needs Assessments include identification of the number of parks with abutting Tribal 
lands, designated wilderness, or previously identified park resource or visitor use concerns; identification of Tribal 
interests; confirmation of the availability of noise monitoring or modeling data; assessments of the availability of 
air tour route information for individual parks; and assessments of prior NEPA work for individual parks that need 
to be incorporated in the current planning effort. 



Exhibit A, Page 3 
 

 

B.  Planned Next Steps to Complete the Twenty-Three ATMPs in Two Years 

In general, the agencies will work towards completion of ATMPs for all twenty-three 
parks as part of a coordinated, omnibus effort. In order to leverage economies of scale, the 
agencies will address the requirements established in NPATMA in a consolidated fashion 
wherever practicable, though, as noted above, the ATMPs will by necessity include park-
specific considerations. Whenever possible, the agencies plan to undertake procedural 
actions in a consolidated fashion in order to improve efficiency, reduce overall 
administrative burden, and more effectively implement the Order. 

Many of these administrative tasks are already underway, including: 

• Preparation of website updates for the public; 
• Facilitation of agency and congressional briefings;  
• Development of interagency agreements needed to fund collaborative planning 

efforts and necessary NEPA contracting;  
• Drafting of project agreements to identify roles and responsibilities for agency 

staff;  
• Appointment of two general program managers (one from each agency) to 

oversee the project and the associated project managers and contractors and to 
keep activities moving in a timely fashion; and 

• Assignment of project teams and the development of joint schedules and various 
online tools to facilitate communication, collaboration, and project tracking 
among the agencies’ offices, contractors, and parks (e.g., project teams have been 
identified at various levels to advance actions and resolve issues as quickly as 
possible; weekly, bi-weekly, and monthly calls have been scheduled, etc.).  

Further, the agencies will pursue opportunities to streamline ATMP/NEPA processes. 
Procedurally, NPATMA requires the agencies to 1) hold at least one public meeting; 2) 
publish proposed ATMPs in the Federal Register; 3) comply with NEPA; and 4) invite 
Tribes to participate as cooperating agencies, as appropriate. 49 U.S.C. § 40128(b)(4). To 
meet these requirements, the agencies will initiate ATMP and NEPA documents at all 
parks and will, as appropriate, use virtual public meetings and consolidated public notices 
and interagency and Tribal consultation processes. The agencies will also consolidate 
methodologies and analyses for NPATMA requirements such as the use of quiet 
technology incentives and establishment of initial allocations among operators, as well as 
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the use of document templates to the extent practical. All ATMPs that the agencies create 
will additionally include adaptive management measures that are tied to air tour impacts 
and park conditions to ensure the continued effectiveness of each ATMP based on relevant 
and appropriate new information. 

II. PARKS INCLUDED IN THE PROPOSED SCHEDULE 

The twenty-three National Park System units included within the proposed schedule in 
Section III below are: 

1. Arches National Park (ARCH) 
2. Badlands National Park (BADL) 
3. Bandelier National Monument (BAND) 
4. Bryce Canyon National Park (BRCA) 
5. Canyon de Chelly National Monument (CACH) 
6. Canyonlands National Park (CANY) 
7. Death Valley National Park (DEVA) 
8. Everglades National Park (EVER) 
9. Glacier National Park (GLAC) 
10. Glen Canyon National Recreation Area (GLCA) 
11. Golden Gate National Recreation Area (GOGA)  
12. Great Smoky Mountains National Park (GRSM) 
13. Haleakalā National Park (HALE) 
14. Hawai'i Volcanoes National Park (HAVO) 
15. Lake Mead National Recreation Area (LAKE) 
16. Mount Rainier National Park (MORA) 
17. Mount Rushmore National Memorial (MORU) 
18. Natural Bridges National Monument (NABR),  
19. National Parks of New York Harbor Management Unit (NPNH),  
20. Olympic National Park (OLYM),  
21. Point Reyes National Seashore (PORE),  
22. Rainbow Bridge National Monument (RABR) 
23. San Francisco Maritime National Historical Park (SAFR) 
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III. PROPOSED SCHEDULE 

The schedule below outlines the agencies’ planned activities to complete ATMPs at the twenty-three parks 
referenced in the Order. While the agencies’ planned approach involves consolidation to the extent possible, there 
will be circumstances where certain parks require more individualized treatment. In these cases, specific milestones 
may need to be adjusted as they are identified; however, the agencies’ intent remains to complete ATMPs for all 
twenty-three parks in two years. 

 

Activities Action 
Current   
Ongoing – Aug. 31, 
2020 

• Review and assemble relevant data previously collected and confirm current applicability. 
• Draft and submit for publication Federal Register notice terminating outstanding NEPA processes and 

advising of new ones. 
• Identify Tribes to be consulted regarding the ATMPs.  
• Draft cooperating agency invitation letters to Tribes. 
• Begin coordination of government-to-government Tribal consultation and other interagency 

consultations, as necessary (e.g., Endangered Species Act Section 7 consultation). 
• Update FAA/NPS websites to reflect current activities. 
• Finalize interagency agreements and any necessary subcontracts for NEPA compliance-related 

contracting and obligate funding. 
• Prepare project agreements among and between the agencies. 
• Evaluate online platforms through which to conduct virtual public meetings.  

First Year   
Quarter 1 (Sept. – 
Nov. 2020) 

• Begin drafting standard sections and language for all twenty-three ATMPs and continue to assemble 
necessary supporting documentation (e.g., maps, exhibits). 

• Consider appropriate level of park-specific NEPA review required.  
• Finalize a purpose and need statement that can be applied to all parks and customized, if needed.  
• Continue coordination of government-to-government Tribal consultation and other interagency 

consultations, as necessary. 
• Confirm acceptable measures for the mitigation or prevention of adverse impacts to designated 

wilderness areas. 
• Confirm procedures to address quiet technology incentives. 
• Confirm online platform(s) through which to conduct virtual public meetings. 
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Activities Action 
First Year 
(Continued) 

 

Quarter 2 (Dec. 
2020 – Feb. 2021) 

• Describe details of the proposed action for each park, drawing from actual flight and route information; 
begin drafting no-action and other relevant alternatives, as appropriate. 

• Continue development of ATMP documents for each of the twenty-three parks, including identification of 
operating parameters and development of range of alternatives, as appropriate. 

• Draft “Affected Environment” sections of NEPA documentation, as appropriate. 
• Continue Tribal consultation and other agency consultations. 
• Incorporate the process for the mitigation or prevention of adverse impacts to designated wilderness areas 

into ATMPs, as appropriate. 
Quarter 3 (March – 
May 2021) 

• Continue drafting ATMP/NEPA documents; review of completed chapters, as appropriate. 
• Continue Tribal and other agency consultations. 

Quarter 4 (June – 
Aug. 2021) 

• Continue drafting ATMP/NEPA documents; review completed chapters, as appropriate. 
• Begin planning for/conduct public meetings. 
• Confirm input and craft any necessary responses to resolve issues that arose from Tribal and other agency 

consultations. 
Second Year  
Quarter 1 (Sept. – 
Nov. 2021) 

• Release ATMP/NEPA documents for public comment, as appropriate. 
• Conduct public meetings. 
• Continue resolution of Tribal and other agency consultations, as necessary. 

Quarter 2 (Dec. 
2021 – Feb. 2022) 

• Incorporate comments from public meetings and prepare responses, as appropriate. 
• Begin drafting Records of Decision and finalizing ATMP/NEPA documents. 
• Complete resolution of Tribal and other agency consultations, as necessary. 
• Continue work on any appropriate park-specific incentives for quiet technology. 

Quarter 3 (March– 
May 2022 

• Complete final draft Records of Decision and finalize ATMP/NEPA documents. 
• Continue work on any appropriate park-specific incentives for quiet technology.  
• Document completion of Tribal and other agency consultations. 

Quarter 4 (June – 
Aug. 2022) 

• Publicly release final ATMP/NEPA decision documents. 

Schedule End/All 
Tasks Complete: 
Aug. 31, 2022 

• Update park-specific operational specifications for air tour operators that reflect allowable flight numbers, 
routes, and other conditions specified in each ATMP.  

• Distribute operational specifications to air tour operators and collaboratively ensure continued operations 
that are consistent with ATMP requirements and NPATMA.  


	PROPOSED PLAN AND SCHEDULE FOR COMPLETION OF AIR TOUR MANAGEMENT PLANS AT TWENTY-THREE PARKS
	I. PROPOSED PLAN
	II. PARKS INCLUDED IN THE PROPOSED SCHEDULE
	III. PROPOSED SCHEDULE




Accessibility Report


		Filename: 

		2020.08.26 Proposed Plan and Schedule - Exhibit A.pdf




		Report created by: 

		

		Organization: 

		




[Enter personal and organization information through the Preferences > Identity dialog.]


Summary


The checker found problems which may prevent the document from being fully accessible.


		Needs manual check: 2

		Passed manually: 0

		Failed manually: 0

		Skipped: 1

		Passed: 28

		Failed: 1




Detailed Report


		Document



		Rule Name		Status		Description

		Accessibility permission flag		Passed		Accessibility permission flag must be set

		Image-only PDF		Passed		Document is not image-only PDF

		Tagged PDF		Passed		Document is tagged PDF

		Logical Reading Order		Needs manual check		Document structure provides a logical reading order

		Primary language		Passed		Text language is specified

		Title		Passed		Document title is showing in title bar

		Bookmarks		Passed		Bookmarks are present in large documents

		Color contrast		Needs manual check		Document has appropriate color contrast

		Page Content



		Rule Name		Status		Description

		Tagged content		Passed		All page content is tagged

		Tagged annotations		Skipped		All annotations are tagged

		Tab order		Passed		Tab order is consistent with structure order

		Character encoding		Passed		Reliable character encoding is provided

		Tagged multimedia		Passed		All multimedia objects are tagged

		Screen flicker		Passed		Page will not cause screen flicker

		Scripts		Passed		No inaccessible scripts

		Timed responses		Passed		Page does not require timed responses

		Navigation links		Passed		Navigation links are not repetitive

		Forms



		Rule Name		Status		Description

		Tagged form fields		Passed		All form fields are tagged

		Field descriptions		Passed		All form fields have description

		Alternate Text



		Rule Name		Status		Description

		Figures alternate text		Passed		Figures require alternate text

		Nested alternate text		Passed		Alternate text that will never be read

		Associated with content		Passed		Alternate text must be associated with some content

		Hides annotation		Passed		Alternate text should not hide annotation

		Other elements alternate text		Passed		Other elements that require alternate text

		Tables



		Rule Name		Status		Description

		Rows		Passed		TR must be a child of Table, THead, TBody, or TFoot

		TH and TD		Passed		TH and TD must be children of TR

		Headers		Passed		Tables should have headers

		Regularity		Passed		Tables must contain the same number of columns in each row and rows in each column

		Summary		Failed		Tables must have a summary

		Lists



		Rule Name		Status		Description

		List items		Passed		LI must be a child of L

		Lbl and LBody		Passed		Lbl and LBody must be children of LI

		Headings



		Rule Name		Status		Description

		Appropriate nesting		Passed		Appropriate nesting






Back to Top
