




WELCOME

Colonial Parkway Rehabilitation Public Meeting



Location Map



LEGEND	SEGMENT
	A
	D
	E
	F
	G
	TUNNEL REHABILITATION
	BRIDGE REHABILITATION LOCATIONS

Construction Schedule


Construction/Project Milestones		Anticipated Timeframe
Segment A – Yorktown to Fusiliers Ramp		Summer 2023 to Winter 2024-25
Segment D – Felgates Creek to King Creek		Spring 2024 to Winter 2024
Segment E – King Creek to Penniman Road		Spring 2024 to Winter 2024
Segment F – Penniman Road to Parkway Drive		Winter 2024 to June 30, 2026
Segment G – Parkway Drive to Route 199		Summer 2023 to October 31, 2025
	Route 199 to Visitors Center Drive (North England Street ramp open to Williamsburg Circle for local traffic only; tunnel closed)	Summer 2023 to Summer 2024
	Route 199 to Visitors Center Drive (North England Street ramp closed; tunnel closed)	Summer 2024 to Winter 2024
	Newport Avenue to Parkway Drive (North England Street ramp closed; tunnel closed)	Winter 2024 to Spring 2025
	Williamsburg Circle to Parkway Drive (North England Street ramp open; tunnel open)	Summer 2025 to October 31, 2025
	Complete Construction	June 30, 2026

Parkway Closure Schedule

Parkway Closure Schedule	2023				2024				2025				2026			
	Winter	Spring	Summer	Fall	Winter	Spring	Summer	Fall	Winter	Spring	Summer	Fall	Winter	Spring	Summer	Fall
Segment A																
Segment D																
Segment E																
Segment F																
Segment G																
Segment G: Route 199 to Tunnel																
Segment G: Route 199 to Circle																
Segment G: Newport Avenue to Parkway Drive																
Segment G: Circle to Parkway Drive																



Detour Phase 1








LEGEND	
	PARKWAY CLOSURE**
	PHASE 1 DETOUR ROUTE
	TUNNEL REHABILITATION
	BRIDGE REHABILITATION LOCATIONS

****PARKWAY FROM VISITOR CENTER DR TO ENGLAND ST WILL BE OPEN TO LOCAL TRAFFIC AS LONG AS POSSIBLE**

Movement of Traffic Phase	2023				2024				2025				2026			
	Winter	Spring	Summer	Fall	Winter	Spring	Summer	Fall	Winter	Spring	Summer	Fall	Winter	Spring	Summer	Fall
Phase 1			■	■	■	■										
Phase 2							■	■								
Phase 3									■	■	■	■	■	■	■	■


Detour Phase 2



LEGEND	
	PARKWAY CLOSURE
	PHASE 2 DETOUR ROUTE
	TUNNEL REHABILITATION
	BRIDGE REHABILITATION LOCATIONS

Movement of Traffic Phase	2023				2024				2025				2026			
	Winter	Spring	Summer	Fall	Winter	Spring	Summer	Fall	Winter	Spring	Summer	Fall	Winter	Spring	Summer	Fall
Phase 1																
Phase 2																
Phase 3																

Detour Phase 3



Movement of Traffic Phase	2023				2024				2025				2026			
	Winter	Spring	Summer	Fall	Winter	Spring	Summer	Fall	Winter	Spring	Summer	Fall	Winter	Spring	Summer	Fall
Phase 1																
Phase 2																
Phase 3																



Contact Us:



For more information, please visit:

<https://www.nps.gov/colo/planyourvisit/colo-parkway-rehab.htm>



Email:

COLO_Parkway_Rehab@nps.gov



1930s

2023 - 2024

Pouring concrete



1930s

2023 - 2024

Screeding concrete to grade



1930s



2023 - 2024

Pressure washing concrete for exposed aggregate finish



2023 - 2024



1930s

Brushing concrete for exposed aggregate finish



2023 - 2024



1930s

Concrete surface retarder for exposed aggregate concrete finish



2023 - 2024



1930s

Pressure washing concrete for exposed aggregate finish